
GDAAC Notes for 
MODE Technical Team Meeting (l/21/99) 

WEEKLYHIGHLIGHTS: 

. End-to-end testing in progress (LO ingest - DPREP-PGEOl-02-03) in two modes, OPS and SSIT. 

. Participated in SIPS-ECS Interface implementation discussion 

. Data push outside of ECS network successfully tested 

. Increase of LO input and total data volume throughput of DPREP-PGEO l-02-03 chain revealed system flaws regarding automated 
operation, ECS fixes in progress 

. Dry run of ORES in progress 

WEEKLY PLAN: 

. Continue end-to-end testing, increasing data throughput capacity 
. Increase LO input and total data volume throughput of DPREP-PGEOl -02-03 chain 

(current run 8 hrs, 24 hrs available) 
. Test data push to from ECS to MODAPS 

WORKINPROGRESSANDFUTURE: 

. Preparing for ORES and launch readiness 

. Need to work LIB browse product identification with MCST and overall MODIS browse definition. 

. Actively pursuing, with SDST and ECS, resolution of the Oceans data management problem 

. Actively pursuing, with SDST and ECS, schedule for L 1 B push to MODAPS. 

. Pursuing an Oceans data archive and distribution phasing plan 

ECS-SYSTEM STATUS:~ELLOW 

. Drop 4PX is operational. Chaining of DPREP-PGEOl-02-03 is possible, some manual intervention is necessary 

MAP1 / SDST TK SSIT STATUS: YELLOW 
. Lien established for Error List. Analysis of applicability of error list MAP1 complete; MODIS to provide error list for SDST Tk 

PGE Name Delivered Integrate Chained E-T-E Ops Ready Launch Ready State Notes 
d 

PGEOl ~2.1 4115198 S/8/98 5/20/98 l/99 Expected Y Ll A error list under review 

PGE02 ~2.0 l/29/98 3/18/98 5/2Q/98 l/99 Expected G 

PGE03 ~2.0 2/18/98 4127198 Sl2Ql98 l/99 Expected G 


